Monthly Progress Report No. 94 August 2017/September 2017
Submitted September 15, 2017
San Jacinto River Waste Pits Superfund Site
USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS
Channelview, Texas

The Unilateral Administrative Order (UAO) for the Remedial Investigation/Feasibility Study
(RI/FS) at the San Jacinto River Waste Pits Superfund Site (Site) in Channelview, Texas,
(USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS) was issued on November
20, 2009. The Respondents include International Paper Company (IP) and McGinnes
Industrial Maintenance Corporation (MIMC).

of Work Performed — A 2017, ber 2017
The Respondents, Anchor QEA, and Integral Consulting completed work on the following
tasks:

o Submitted Monthly Progress Report No. 93 to the United States Environmental
Protection Agency (USEPA) on August 15, 2017.

B. Summary of Agency Communications

The written communications between Respondents and USEPA subsequent to the issuance
of the UAO are summarized in the attached Table 1.

C. Summary of Sampling Results

No additional data have been collected or reported.

D.

San Jacinto River Fleet Operations (SJRF)

As summarized in previous monthly reports for the RI/FS, the Respondents continue to be
concerned about the potential impacts of the SJRF operations in the immediate vicinity of
the Site. On January 2, 2013, Respondents submitted their comments on the Revised SJRF
Draft Sampling and Analysis Plan via email to USEPA. The Respondents will continue to
work with USEPA on this issue. Respondents will also continue to work with USEPA and
SJRF, if necessary, should there be a need for access to the SJRF property for purposes of
RI/FS activities. Those discussions would be based on prior communications in that regard,
which are described in the monthly reports submitted under the Administrative Settlement

Agreement and Order on Consent for Removal Action for the Site.
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Work for Next ing Periods — ber 2017/November 2017

The Respondents, Anchor QEA, and Integral Consulting expect to conduct the following
tasks during the remainder of September 2017 through November 2017:

¢ Continue to participate in and support USEPA on community awareness and outreach
issues.

e Work with and respond to requests and queries from USEPA regarding the
Respondents’ comments on the Proposed Remedial Action Plan (Proposed Plan) and
Final Interim Feasibility Study (FS).

F. Schedule

The Respondents were notified by the USEPA on September 28, 2016 that the Final Interim
FS and Proposed Plan were available for downloading. The Respondents’ comments on the
Proposed Plan were provided to USEPA on January 12, 2017. The Respondents will work
with USEPA to develop schedules for any additional deliverables under the UAO moving

forward.

Prepared by:
David C. Keith
Project Coordinator



Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary g::i)onse from USEPA USEPA Communication Summary Notes
Date
Provided notice of ntent to comply and
12/4/2009 s;q%e:gouﬁcmm P t to Paragraphs 51 and None NA “sufficient cause™ defenses and identified
o Project Coordinator.
12/7/2009 i‘;‘c’:‘s of Letters to McGinnes Hewrs Regarding Site |, NA
12/10/2009 Draft Scopmg Meeting Mmutes None NA
Copy of Response from Big Star Barge & Boat
1/142009 | any Regarding Site Access None NA
12/15/2009 Monthly Progress Report No. 1 None NA
. Actions to date did not constitute "best Respondents and EPA spoke regarding the
12/18/2009 Status Report on Site Access 1/12/2010 efforts” to gain access matter m further detail on 1/8/10
12/21/2009 HASP None NA
12/21/2009 Anchor QMP None NA
12/21/2009 Integral QMP None NA
Request for comments regarding access agreement for
1772010 Big Star Barge & Boat Company None NA
Respondents’ proposed AOC has been
forwarded to headquarters and Philip Allen
1/11/2010 Proposed Draft AOC for time critical removal action  |1/12/2010 for comment. Time critical removal action
requires imminent and substantial
endangerment finding
Copy of Consent Form for Site Access from Big Star
1/12/2010 Barge & Boat C y None NA
11272010 |Notice of UAO Defictency None Actions to date did not constitute “best
efforts” to gain access
1/13/2010 Draft Sediment Sampling and Analysis Plan Minutes |[None NA
1/13/2010 Draft Database and Data Exchange Minutes None NA
1/152010 Monthly Progress Report No 2 None NA
Update Regarding Respondents' Efforts to Obtam " .
1/15/2010 Access Agreement, Response to Letter from Barbara |1/21/2010 feﬂn";ts to o " Site access are
Nann and Request for Extension g
12072010 Correspondence from Port of Houston Authornity None NA
regarding access
112112010 Copies of Site Access Letter From Attorney for 112212010 EPA requested another capy of the letter

McGinnes Herrs




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents |Respondents
Submittal Communication Summary l;::zonse from USEPA USEPA Communication Summary Notes
|Date
Correspondence with Port of Houston Authority
12172010 Regarding revised fence alignment None NA
Copies of Site Access Letter From Attorney for
1/22/2010 McGunes Herrs None NA
Copies of Letters Sent to Gary Gladfelter and Tanya
1/25/2010 Ammons R Site Access None NA
1/27/2010 Draft 1/20/10 Alignment Meeting Minutes None NA
Copy of Correspondence with Big Star Barge & Boat
1/27/2010 Co y Regarding Stte A None NA
, ) EPA will give Respondents additional time
121010 |EFA § rosponse gﬂﬁ;";”:ﬂ"“& pee u".":d AOC  INone to respond as to whether Group wants to
g o enter mto AOC for Site stabilization.
Copy of Revised Consent Form for Site Access from
1/29/2010 Big Star Barge & Boat Company None NA
Copy of Correspondence with Big Star Barge & Boat
2/2/2010 Company Regarding Site Access None NA
, Awaiting finahzation of action memo for site
2/4/2010 Res""“d"“A'so Lo °T“m“mﬁ°;$$::ﬁm 3/5/2010 stabilization before makng additional F
proposed changes to the AOC for site stabilization.
Draft Memorandum San Jacinto River Waste Pits
Y102010 s\ erfund Site Time Critical Removal Action Non NA
Copy of Revised Consent Form for Site Access from
2/11/2010 Big Star Barge & Boat C y None NA
EPA approved of the form and will await an
Copy of executed Consent Form for Site Access from
2/11/2010 Big Star e & Boat Company 2/17/2010 access agreement allowing for the RI/FS to
Barg take place
2/15/2010 Monthly Progress Report No 3 None NA
2/16/2010 Draft Sediment Sampling and Analysis Plan/QAPP None Comments received March 10, 2010
Correspondence to EPA regarding update to
21672010 Respondents' efforts to obtam access to the site None NA
Submitted the Agency Review Draft of the Quality Consolidated comments :%l:g a‘‘ll:dr'.i‘n.lstegcsc :);dMarch“llgha:: A
2/17/2010 Assurance Project Plan and Field Sampling Plan for Draft Final document submutted on 4/9/2010
S t Samphn: recetved on March 10, 2010  |comment/response table developed for
ediment Samplng submittal with Draft Fal report




Table 1

Summary of Agency Communication
San Jacingo River Waste Pits Superfund Site

TxDOT night-of-way to TxDOT and EPA

Respondents |Respondents
Submittal Communication Summary g::;e)o nse from USEPA USEPA Communication Summary Notes
Date
2/18/2010 Sampling Plan for sediment sampling on February 17, 211912010 EPA will forward for review to EPA's
2010 financial assurance expert.
2/18/2010 Correspondence from MIMC regarding financial 2/19/2010 EPA will forward for review to EPA's
assurance bond financial assurance expert.
2/19/2010 Copy of presentation regardmng Short-Term None NA
Communications Plan
Letter to Barbara Nann regarding MIMC's
2/22/2010 responsibility to provide access to the V C McGinnes, [None NA
Trustee tract
Draft Sediment Sampling and Analysis Plan Comment
3/18/2010 Review Meeting Mmutes None NA
March 16, 2010, TCEQ, Austin Texas
4772010 Draft Field Sampling Plan and Job Safety Analyses for None NA Thls'samplmg was requested by EPA in an
the TCRA samphng email on March 26, 2010.
4/9/2010 Submutted the Draft RUFS Work Plan and SLERA June 3, 1010 Comments recerved from EPA by email
Submtted the Draft Final of the Qualty Assurance
4/9/2010 Project Plan and Field Sampling Plan for sediment None NA
sampling
4/1572010 :(l.)l:r(t;nttedMonthlyProgr&ssReponNo.SonAprﬂ 15, None NA
Approval letter from EPA for .
42612010 implementation of the RUFS Sediment gi‘;‘,‘;)'s':‘i,“““’d replacement pages for Final
QAPP/SAP.
Submutted replacement pages to EPA, TCEQ and the
4/3072010 trustees for the Fmal SAP/QAPP on April 30, 2010 None NA
Submutted the Draft Chemical Fate and Transport
5/11/2010 Modeling Study design and sampling and analys:s plan|None NA
addendum on May 11
. Submutted to TXxDOT as part of effort to obtain
5/1412010 Submtted a Soil Sampling and Analysis Plan for the NA access mto the TXDOT nght-of-way for RUFS

and TCRA activities.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary ::::onse from USEPA USEPA Communication Summary Notes
Date
51772010 Submitted Monthly Progress Report No 6 on May 17, None
2010
5212010 Submutted revised TxDOT right-of-way samphng and None Comments received from TxDOT on May 25,
analysis plan 2010.
. EPA agreed to recommendations and asked |Human heaith locations on west bank moved
5/25/2010 Subnutted em""ﬁo:s“ﬂm“‘g sediment samplingand |19 that human health locations on west bank be |with EPA concurrence in email on May 28,
analysts devia |reconsidered. 2010
/272010 Submmutted revised TxDOT nght-of-way sampling and None TxDOT approved the revised samphing and
analysis plan analysss plan on June 11, 2010,
Submitted email summary of VOC data from sediment EPA concurred that no further VOC
5/28/2010 samplng 5/28/2010 analyses were required
Response to 6/4/10 email from Barbara Nann
6/7/2010 regarding access for 3 so1l samples in western None
impoundment
Submitted Draft Tissue Samphng and Analysis Plan
6/11/2010 and Draft Technical Memorandum on None
Bioaccumulation Modeling on June 11, 2010
6/152010 Submitted Monthly Progress Report No 7 on June 15, None
2010
Submutted comments and responses on Draft RUFS
6/25/2010 Work Plan None
Email from B Nann forwarding edits to
RUFS work plan.
I 1 1 Draft RUFS 7/12/2010 Email from Steve Tzhone with additional
7/5/2010 s R Work Plan 8/26/2010 comments concerning Site History and soil
sampling 1n the area of former
impoundments south of I-10.
771512010 Submitted Monthly Progress Report No 8 on July 15, None

2010




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary g:::o nse from USEPA USEPA Communication Summary Notes
Date
Email from S Tzhone forwarding two
12772010 ;“';:‘;edw”‘: ;d’aﬁ o e oo o e fenamo10 addstional comments on the Fate and
ate an L cnoran; eview Transport Modeling Memorandum
8/16/2010 Subnutted Monthly Progress Report No. 9 on August None
16, 2010
Email from S. Tzhone approving the revised
response to comments and authorizing
submuttal of the Final Draft document.
Submitted revised response to comments on the Fate  |8/31/2010 Email from § Tzhone providing comments
8/17/2010 and T Sampling and Analysis Plan 9/72010 from USGS on sampling and analysis plan
T ampling and direction to mcorporate comments as
EPA comments by phone Comments need
to be addressed prior to implementing field
work.
Email from S Tzhone approving the
Submutted Draft Addendum to the Sampling and ..
8/18/2010 8/23/2010 addendum SAP and authorizing sampling m
Analysis Plan (SAP) Sediment Study Cedar Bayou
Submutted revised response to comments on the Email from S. Tzhone approving the revised
8/18/2010 Bioaccumulation Modeling and Tissue Sampling and [8/31/2010 response to comments and authorizing
Analysis Plan submuttal of the Final Draft documents
Submutted Draft Meeting Minutes - Agency
8/19/2010 Comments on Tissue SAP and Techmical None
Memorandum on Bioaccumulation Modeling
Letter of deficiency from S Tzhone
requiring Respondents to incorporate EPA's
9/3/2010 Submutted Draft Final RUFS Work Plan 10/7/2010 Comment Number 4 (sampling of south | copondents have 14 days to comply from the

impoundment) provided to the respondents
on August 26, 2010, as part of the RI/FS.

date of the letter




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary l;::zo nse from USEPA USEPA Communication Summary Notes
Date
Email from S Tzhone approving the
fi
Submutted fetter o Steve Tzhone regarding Site proposed scope of work for additional
9/9/2010 W and Protective M 9/1/2010 fencing and signs and requesting
aming ¢ Measures clarification and final design for
impoundment signs and buoy placement.
Submitted letter to Steve Tzhone and Barbara Nann exl‘“e' ;?nmgac ““:’tﬁ it m“g‘s‘ etcr
9/10/2010 concerning MIMC's participation m soil sampling m  [10/8/2010 pressing cisagroem
the area of & dment south of 1-10 and reteratng position that south
© arca ol fofmer 1mpoury g mmpoundment must be sampled.
Submutted the Draft Soil Sampling and Analysis Plan
9/10/2010 for the RUFS None
Submutted Draft Final Tissue SAP, and Draft Final
9/10/2010 Techmcal Memorandum on Bicaccumulation
Modeling
Letter of deficiency from S Tzhone
9/15/2010 :“"m‘“::"l"s"“g%m Report No. 10 on 101712010 requirig Respondents to submit all raw data ::"e o :f:;";"e 14 days to comply from the
T > with monthly progress reports.
9/1672010 Submutted letter outlining proposed buoy and waming 9/16/2010 Email from S Tzhone approving final design|

signs at impoundments

for signs and buoy system




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents |Respondents
Submittal Communication Summary ;::: onse from USEPA USEPA Communication Summary Notes
Date
| —
Email from Steve Tzhone indicatng that
Submitted an email with clarifications required for the EPA agreed with the response to EPA's
final Sampling and Analysis Plan: Tissue Study on the concemns about laboratory certification, and
9/23/2010 followng topics Laboratory Certification, selection of [9/24/2010 agreeing to the proposed edits. EPA
tissue analytes, and a few editorial changes to the |approved the final Tissue SAP and Technical|
tables and text re liprd analysis methods Memorandum on Bioaccumulation Modeling
on September 24, 2010
Submutted Final Sampling and Analysis Plan: Tissue .
9/28/2010 Study and Fimal Techmical Memorandum on 9/29/2010 iz:;m"ed of the Tissue SAP
Bioaccumulation Modeling on September 28, 2010
Submitted Draft TxDOT Right-Of-Way Data Report
9/30/2010 on S ber 30, 2010 None
Submutted Draft Groundwater QAPP and FSP on
10/1/2010 October 1, 2010 None
Email from B Nann regarding status of
10/72010 efforts
Email from B Nann encouragng diligent
10/11/2010 efforts on access
Email to B Nann regarding the status of access efforts .
10/132010  |and need for a conference call between TxDOT, EPA [10/14/2010 cEm‘“lau from B Nann agreeing o conference
and respondents to discuss
Submitted Monthly Progress Report No 11 on
10/15/2010 October 15, 2010
10/18/2010 IPLei?a‘mpondingtoNODtegatdmgsoutham
mnvestigation




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

used durmg the week of October 25, 2010

Respondents |Respondents
Submittal  |Communication Summary pesponse from USEPA  |usEPA Communication Summary Notes
|Date
Submtted revised monthly reports for June, July,
10/20/2010 August, and September 2010 and accompanymg raw
data on discs
10/2122010 MIMC letter responding to NOD regarding south area
mvestigation
10/21/2010 Jomt letter responding to NOD regarding raw data
Draft Final RI/FS Work Plan approval letter
10/21/2010 Submutted Draft Final RUFS Work Plan 11/2/2010 from S Tzhone provided by email
Email from B Nann approving use of
1025/2010 TxDOT night-of-way for gravel road
Received certified letter from B Nann
1072912010 regarding UAO deliverables
Certified letter to B Nann from IP counsel detailing
11/1/2010 Respondents' efforts to obtamn Site Access Agreements
with TxDOT and Big Star Barge and Boat
Received certified letter from B Nann
11/2/2010 regarding best efforts for obtamning Stte
Access
Email from S Tzhone to D Keith expressing|
11/3/2010 concemns with field sampling procedures




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents [Respondents
Submittal Communication Summary :;:z:ome from USEPA USEPA Communication Summary Notes
Date

Email from D Keith to S Tzhone regarding .
11/572010 comphance with UAO deliverable procedures and  |11/5/2010 cmE“’a'lc ﬁ"“‘: m;r zhone t;’dD' K"‘"l‘m

proposed future deliverable procedures 2 Prof I

11/8/2010 Email from B Nann concurring with
proposed procedures

11/872010 Email from D Keith to S Tzhone concernmg

revistons to field procedures to be used in the future.

. Email from S Tzhone with comments on
11/8/2010 Re-submitted Revised Draft Groundwater Study SAP }11/22/2010 Groundwater SAP
. Email from S. Tzhone with comments on | Additional comments received from S. Tzhone

11/8/2010 Re-submitted Draft Soil Sampling and Analysis Plan  [11/22/2010 Soil SAP on 11/30/2010

Certified letter to B Nann from Al Axe reiterating and
11/12/2010 detailing Respondents' efforts to obtain Site Access

Agreements with TxDOT and Big Star Barge and Boat

Submitted Monthly Progress Report No 12 on
111522010 November 15, 2010
113012010 Submitted Draft Final Comment/Response Matrix of 12/872010 Email from S. Tzhone approving the Draft

the Fate and Transport Modeling Memorandum Final Comment/Response matrix

Transferred prehmmary Big Star soils data to USEPA
11/30/2010 as a mix of excel and PDF files via email, and then

submatted the complete preliminary mvalidated data to

USEPA via email December 1, 2010
12/6/2010 Submitted Draft Comment/Response Matrix for 12/14/2010 Email from S Tzhone approving the Draft

Groundwater SAP

Final Comment/Response matrix




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents  |Respondents
Submittal Communication Summary g::zonse from USEPA USEPA Communication Summary Notes
| Date
12/9/2010 Submitted Draft Comment/Response Matrix for Soil
SAP
Submutted Monthly Progress Report No 13 on
121572010 |pecember 15, 2010
Email and letter from S Tzhone approving [Requested final copies be provided to remove
12/16/2010 :"bm‘lg“';j Draft Fl‘:;'himo:“g:c "“l S“’I"G" aor0 12232010 the Groundwater Study Sampling and "Draft” from "Draft Final” - implementation of
amphng Y > Analysis Plan field work approved
121772010 Submutted the Draft Final Chemical Fate and 171072011 iﬁﬁ:ﬁ?ﬁ dS.i.Tzhone Ml ; odew'lh;xg Requested final copies be provided to remove
Transport Modeling Memorandum December 17, 2010 M T e |"Draft" from "Draft Final"
emorandum
Emailed letter from S Tzhone providing
comments to the Draft Addendum to the Soil
1177010 :o“bm’d mf:;:uf:;’d:m ﬂsl: ‘:;"i fs;\r otznd““’be 31182011 SAP Addihonal  |Conference calls to discuss comments with
December 17. 2010 2/3/11 comments from TCEQ on Draft Addendum |agencies on January 25 and February 7
’ to the Soil SAP received from S Tzhone by
email
12/222010 Submutted the Draft Final Sampling and Analysis Plan 17102011 Emaul and letter from S. Tzhone approving |Requested final copies be provided to remove
Soil Study on December 22, 2010 the Sampling and Analysis Plan Soil Study |"Draft" from "Draft Final"
Submutted Final Groundwater Study Sampling and
1/13/2011 Iysis Plan
V132011 Submutted Final Chemical Fate and Transport
Modeling Memorandum
11472011 Submutted the Final Sampling and Analysis Plan: Soil
Study
1/14/2011 Submitted Monthly Progress Report No 14
12472011 Email from D Keith to S Tzhone regarding schedule
for so1l sampling activities
Letter from IPs counsel submitted to USEPA
1/27/2011 regarding International Papers efforts to obtain access
for the south area investigation




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Survey FSPs

mdicated that responses were approved

Respondents |Respondents
Submittal Communication Summary ::::onse from USEPA USEPA Communication Summary Notes
Date

Provided USEPA a compilation of historical aenal
172712011 photographs of the project area on the project web

portal

Submitted a DVD containing all draft documents for
2/1/2011 the STRWP RUFS submutted to USEPA via the project

through January 25, 2011

Submuitted Draft Contaminants of Potential Concern Recetved comments on Draft COPC
2/11/2011 Memorandum 3/102011 Technical Memorandum
2142011  |Submitted Draft Revised RUFS Schedule 211502011 Approvallete from EPA for revised RUFS
2/15/2011 Submitted Monthly Progress Report No. 15
/152011 Submutted the Draft Bed Property Study Field 3372011 Received emailed comments from S Tzhone

Sampling Plan on Draft Bed Property Study FSP
/152011 Submitted the Draft Bathymetry Survey Field 332011 Received emailed comments from S Tzhone

Sampling Plan on Draft Bathymetry Survey FSP

. " Approval letter from USEPA for Draft Final
22212011 :“3‘“‘8 md“"d o ddaﬁ F:;i sl“m"l'“g and Analysis Play, 15,0011 Sampling and Analysis Play, Soil Study
off Stucy Adden Addendum 1

Submutted Draft Current Velocity Study Field
3/2/2011 Sampling Plan

Submutted Draft Comment Response Matrices for the . .
3/8/2011 Draft Bed Property Study and Draft Bathymetry 3/9/2011 Phone conversation with Steve Tzhone

3/9/2011

Submitted Final Samphing and Analysts Plan, Soil
Study Addendum 1

3/11/2011

Phone call from J Sampson (proxy for D Keith) to S.
Tzhone to report field observations of a petroleum
odor and oily sheen on some subsurface soil samples
from the south impoundment soil study area

3/11/2011

Recerved an email from S. Tzhone
acknowledging the phone report, and with
direction to 1) proceed with sampling
laccording to the approved Soil SAP
Addendum 1, and 2) to provide a summary
|report of field observations when the
sampling event 15 complete

3/15/2011

Submitted Monthly Progress Report No. 16




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Subl::ittal Communication Summary g::zauw from USEPA USEPA Communication Summary Notes
Date
, Submitted the Draft Final Bed Property Study and the Approval letter from USEPA for Draft Final
/15/2011 Draft Final Bathymetric Survey Field Samplng Plans 32122011 Bed Property Study and the Draft Final
Bathymetric Study FSP
mTK&ecﬁgsmszz l:::i;;;l)mﬁ Received emailed comments from S Tzhone ) .
31672011 U Sediment Load Study FSP 482011 on the Draft Sedflume Study FSP, the Draft |Conference call to discuss comments with
I Radtoisotope Coring Study FSP, and the agencies on Apnl 15, 2011
Draft Upstream Sediment Load Study FSP
3/16/2011 Submitted Field Report on south impoundment soil
sampling
Subnutted a letter to USEPA on behalf of International
3/18/2011 Paper regarding the completion of the south
impoundment sampling
32502011 Submutted the Final Bed Property Study and the Fmnal
Bathymetric Survey Field Sampling Plans
Submitted the Draft Comment/Response Matrix for Received emailed comments from S. Tzhone
3/28/2011 the Draft Current Velocity Study Field Samphing Plan |4/6/2011 with two additional comments on the Draft
Current Velocity Study FSP
Received emailed letter from S. Tzhone
32072011 requesting Respondents participate in Respondents provided USEPA their response to
Residential Soil Sampling as part of this request on April 15, 2011
USEPA's Community Engagement Inihative
Submutted the Draft Comment/R e matrix with .
3/30/2011 responses to USEPA comments on the COPC 4/1/2011 (Conference call with USEPA to discuss
comments
Technical Memorandum
Submutted an email request for assistance in obtaining
Quality Assurance Project Plan and laboratory
472011 validation packages for the TCEQ Total Maximum
Load programs These documents are necessary to
meet all requirements of USEPA comments on the
COPC Technical Memorandum
Submutted Revised Comment/Response Matrix for Received approval letter from Carlos
4/8/2011 USEPA comments on the COPC Technical 5/5/2011 Sanchez for Gary Miller on the Draft COPC
Memorandum Technical Memorandum




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents  |Respondents
Submittal Communication Summary ll;:::’ onse from USEPA USEPA Communication Summary Notes
Received approval letter from Carlos
4/8/2011 Submutted the Draft Final Current Velocity Study FSP |5/3/2011 Sanchez for Gary Miller on the Draft Final
Current Velocity Study Field Sampling Plan
Submutted the Draft Comments/Responses matrices
4142011 for the Draft Sedflume Study, Draft Radioisotope 4152011 Conference call with USEPA to discuss
Cornng Study, and the Draft Upstream Sediment Load comments
Study Freld Sampling Plans
4/15/2011 Submitted Monthly Progress Report No 17 -
Provided USEPA and TCEQ Site groundwater data
4/15/2011 maps and tables associated with implementation of the
north impoundment Groundwater Field Samplmg Plan
Received letter from Carlos Sanchez
notifying Respondent's that USEPA has
4/19/2011 changed the designated EPA Project
Coordinator under the UAO to M Gary
Miller effective Apnl 19, 2011
. Recerved phone request from Gary Miller to |Provided redline strikeout version of document
4/25/2011 :ubmlhtrd PDl;:ﬁ Final Us Sediment Load Freld 5/5/2011 provide redline/strikeout version of Word  |for review by email from Ter1 Freitas on behalf
amping document for EPA review of David Keith
Received approval letter from Carlos
42812011 Submutted Draft Final Radioisotope Coring Study 5/5/2011 Sanchez on behalf of Gary Muller for the
Field Sampling Plan Draft Final Radioisotope Coning Study Field
Samphing Plan
Received email from Gary Miller with three
4/29/2011 additional questtons on the Draft Sedftume
Study Field Sampling Plan
Recerved approval letter from USEPA on the
5/5/2011 Submuitted Draft Final Sedflume Field Sampling Plan |5/20/2011 Draft Final Sedflume Study Field Sampling
Plan




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents  |Respondents
Submittal Communication Summary l;:::)onse from USEPA USEPA Communication Summary Notes
|Date
Submutted Final Current Velocity Study Freld
5/9/2011 Sampling Plan
5/9/2011 Submutted Final Radioisotope Coring Study Field
Sampling Plan
5/16/2011 Submutted Monthly Progress Report No 18
Received approval letter from USEPA on the
5/18/2011 Draft Final Upstream Sediment Load Field
Samplmg Plan
Recerved letter from Gary Miller directing
. Respondents provided USEPA their response to
5/23/2011 ;:pondents sample residential soils in the this request on May 31, 2011
524/2011 Submitted Final Upstream Sediment Load Study Field
Sampling Plan
5/24/2011 Submitted Final Sedflume Field Sampling Plan
. Received email approval from Gary Miller to
512512011 :“bmﬁimm ’;‘f;z‘ to US'T:P? for approval to {211 proceed with this work m accordance with
g g we™ decommissionimg the work plan
Submutted all Working Documents from the SJRWP
5/27/2011 Site Portal on DVD
. This 1s the samphing and analysis plan for
Submitted Draft So1l Sampling and Anatysis Plan Received draft approval and cf)mments O lresidentral soil sampling The sampling and
6/10/2011 7/19/2011 the Draft Addendum 2 Sampling and .
Addendum 2 Analys1s Plan for Residential Soil Samplmg analysis plan was approved with modifications
vs AP |noted 1n the letter from USEPA
6/14/2011 Posted an updated Site database to the project web
6/15/2011 Submitted Monthly Progress Report No. 19
7/15/2011 Submitted Monthly Progress Report No 20
Correspondence between MIMC counsel and USEPA
7/20/2011 regarding draft Preliminary Site Characterization
Report and south impoundment 1ssue




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Snummary g:::»onse from USEPA USEPA Communication Summary Notes
Date
Correspondence between International Paper counsel
7/20/2011 and USEPA regarding draft Preliminary Site
Characterization Report and south impoundment issue
7202011 Submutted the Draft Prehminary Site Characterization
Report
7R12011 Submutted Field Sampling Report 2010 Sediment
Study
7/21/2011 Submitted Field Sampling Report Tissue Study
2m172011 Submitted Field Sampling Report 2010-2011 Soil
Study
77212011 Submutted Field Sampling Report. Groundwater Study
Received letter from Gary Miller approving
70272011 Submutted letter to USEPA regarding modeling 10/192011 change 1n submittal date for the Chemical
schedule - due to drought in the Houston area Fate and Transport Modeling Study to
February 1, 2012
70572011 Submitted a Final Addendum 2 to the Soil Sampling
and Analysis Plan for Residential Samphing
7252011 Provided USEPA draft language for an nformation
sheet for residential sampling
Received email from Steve Tzhone regarding
7292011 potential CenterPomt Energy pipehine
planned for construction withm the project
area
Email from Respondents' Project Coordinator to
8/1/2011 USEPA transmitting draft consent to access for
residential sampling
Received copy of email prepared by USEPA
8/2/2011 counsel regarding comments on draft

consent to access for residential samphng




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents as EPA's representatives for
Big Star access

Respondents |Respondents
A
Submittal Communication Summary ::::onse from USEP USEPA Communication Summary Notes
[Date _
Email from A. Foster to Respondents’
8272011 counse! transmutting draft letters designating

8/3/2011

Email from A Foster to Respondents'
counsel transmitting copy of letter from EPA
to San Jacinto River Fleet regarding its
actwvities at the Site, expressing intent to
pursue access from Big Star/San Jacinto
Ruver Fleet, and requesting summary of
Respondents' problems m obtaining access
from Big Star

8/3/2011

Email from A Foster to Respondents'
counsel regarding fact sheet associated with
residential sampling

8/3/2011

Submitted email to Gary Miller requesting change to
approved Addendum 2 to the Soil Samphng and
Analysis Plan The requested revision mvolved a
change from archiving deeper samples to including a

second potential so1l sampling mobilization and

collection of deeper samples 1f required based on the
results of the surface sampling. The revision was
requested on the basis of a meeting between USEPA
and Respondents on August 3, 2011 during which 1t
was decided to limit the underground utility locate

effort prior to mobilization for sampling so that
sampling could occur sooner.

8/3/2011

Received email from Gary Miller approving
proposed change to residential so1l sampling
and requesting a revised final soil sampling
plan addendum

8/3/2011

Email between MIMC counsel, on behalf of

Respondents, and USEPA regarding revised version of]|

consent to access for residential soil sampling




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents
Submittal Communication Summary g::':’m from USEPA USEPA Communication Summary Notes
Date
Email between MIMC counsel, on behalf of
Respondents, and USEPA regarding revised version of
8/3/2011 consent to access for residential so1l sampling and
providing contact information for lessee of Big Star
property and for Big Star counsel.
8/472011 Submutted Revised Addendum 2 to the Soil Sampling
and Analysis Plan for Residential Sampling
A meeting was held with USEPA and other
1 G i agencies in Austin on August 30, 2011 to
S tted Memorandum to Miuller data d?scuss these issues A revised memorandum
8/8/2011 gap 1ssues 1dentified in the Draft Prelimmary Site was submitted on September 7, 2011 based on
Charactenzation Report verbal comments recerved from USEPA
following that meeting
Email from A Foster to Respondents’
8/9/2011 counsel regarding revised letter of
designation
Email from J Hernandez to Respondents'
8/10/2011 counsel regarding revised letter of
designation
Received a draft letter from USEPA
8/10/2011 describing additional study in the area of the
impoundment south of I-10
8/15/2011 Submutted Monthly Progress Report No 21
. A Followed electronic data deliverables from the
82612011 s“bml::;dd‘;:h’mmusﬂ’ ‘:“"“‘d"“’d residential sorl analytical laboratory with an Excel summary
samp |spreadsheet on August 29, 2011
9nnol1 Submitted validated residential s;1l samplhing data to

USEPA




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents |Respondents
Submittal Communication Summary ::::onse from USEPA USEPA Communication Summary Notes
Tl')nte
In order to start the development of a sampling
plan for this program, respondents need to know
the following from USEPA (1) Is the use of
Submitted email to Gary Miller and Valmichael Leos passive SPME acceptable to USEPA for the cap
9/2/2011 requesting clarification on a potential chemical momtoring (2) Will this program be conducted
momitoring program for the TCRA armored cap as part of the TCRA AOC or RI/FS UAO
program, and (3) Who will be the lead contact
from USEPA for development and approval of
the TCRA chemical monitoring program
Submitted a revised memorandum outlining data gap
97712011 issues identified in the Draft Prehmumnary Site
Characterization Report to reflect changes requested
by USEPA
9/11/2011 Submitted a Draft Fact Sheet for the Site to USEPA Thus fact sheet was requested by USEPA
for consideration
9/15/2011 Submitted Monthly Report No 22
Submitted Draft Addendum 1 to the Sediment
. s Recerved letter from Gary Miller providing
9/19/2011 Sampling and Analysis (SAP) for additional sediment |10/3/2011 conditional val of the SAP
sampling PE
Submitted Draft Addendum 1 to the Tissue Sampling . .
91972011 and Analysis Plan (SAP) for additional background  [10/3/2011 Recerved letter from Gary Miller providing
condrtional approval of the SAP
catfish and crab sampling
i:g;ma:?;:?a;omzsg, 2: Flg cet e nonl; servicing Recerved letter from Gary Miller to continue
Operz deployment of the acoustic doppler profiler
9/21/2011 10/19/2011 and the re-deployment of the suspended
sediment sampler when water 1s again
flowing over the Lake Houston dam
Submutted Attachment B2 (Toxicity of Dioxm-Like
9212011 Compounds to Invertebrates, Fish, Reptiles, Birds and
Mammals) in Appendix B of the Fmal RI/FS Work
Plan
10/4/2011 Submuitted Addendum 1 to the Sediment Sampling and Addressed conditions outhined in conditional
Analysis (SAP) for additional sediment sampling approval letter recerved on 10/3/2011




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary ::st:o nse from USEPA USEPA Communication Summary Notes
Date
Submuitted Addendum 1 to the Tissue Samphing and . .
10/5/2011 Analysis Plan (SAP) for addstional background catfish Addressed conditions outlned in conditional

and crab sampling

approval letter recerved on 10/3/2011

10/12/2011

Submitted Draft Dioxin Treatability Study Literature
Review

10/14/2011

Submutted letter to USEPA regarding Field Studies
Issues

11/10/2011

Recerved an emaif from Gary Miller to
David Kerth stating that after discussions
with partner agencies, the request to remove
the ADCP and discontinue data collection
for the current velocity and upstream
sediment load studies 1s approved

If a lugh flow event occurs, or appears likely at
any time within the next two months, then the
ADCP shall be re-mstalled and data collection
for the current velocity and upstream sediment
load studies resumed. Based on the timing of
any such high flow event dunng this time, a
request for extension of the submittal date for
the Fate and Transport Model Study will be
considered to allow sufficient time for inclusion
|and evaluation of any new velocity and
sediment load data

10/17/2011

Submitted Monthly Report No. 23

10/19/2011

Recetved letter from Gary Miller approving
change in submittal date for the Chemucal
Fate and Transport Modeling Study to
February 1, 2012

10/28/2011

Email from Jenmifer Sampson with Integral Consulting
to Gary Miller requesting approval to include three
additional samples with percent fines of 81 5, 82 3,
and 83.2 be added to seven other samples from the
Addendum 1 to the Sediment Samphing and Analysis
(SAP) for analysis of dioxins and furans and organic
carbon

11/1/2011

Email approval from Gary Miller to Jenmifer
Sampson for the analysis of additional
samples as requested

11/15/2011

Submitted Monthly Report No. 24

11/16/2011

Prepared and submitted a meeting summary for the

proposed armored cap monitormg program to USEPA




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date

USEPA Communication Summary

Notes

11/16/2011

Received and reviewed draft comments from
USEPA on the draft Preliminary Site
Characterization Report (PSCR)

11/23/2011

Received and reviewed revised draft
comments from USEPA on the draft PSCR

11/29/2011

Recerved and reviewed a draft letter from
USEPA regarding comments and directives
for additional sampling on the southern
impoundment area on behalf of IP

11/29/2011

Email from David Keith to Mr Miller forwardng
technical hiterature on the use of sediment traps

12/1/2011

Received and reviewed a fingerprint analysis
on the southern impoundment area from Mr
Miller on behalf of IP  The analysis was

by Dr Linda Broach with TCEQ

12/5/2011

Provided copies of residential soil sampling consent
forms to Mr Miller

12/6/2011

Provided Mr. Miller a table pairing residential so1l
sample identification numbers and physical street
addresses

12/9/2011

Recerved a letter from Mr Miller providing
conditional approval of the PSCR  The letter
further mstructed the Respondents to provide
a comment response matrix to USEPA for
approval, followed by submuttal of the Fmal
PSCR

12/9/2011

Recerved a letter from Mr. Miller providing
final comments and directives for additional
sampling in the southern impoundment area
on behalf of IP




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents |Respondents
Submittal Communication Summary g::l:mse from USEPA USEPA Communication Summary Notes
Date
12/13/2011 Prepared and submitted a meeting summary for the
Fate and Transport Modeling Workshop #2 to USEPA
12/15/2011 Submitted Monthly Report No 25
On behalf of International Paper, submatted Draft Soil
12/29/2011 SAP Addendum 3, Draft Sediment SAP Addendum 2,
and Draft Groundwater SAP Addendum 1
Submutted a draft matnix summanzng the
132012 Respondents proposed revisions to the PSCR to 1/52012 Received email from Mr. Miller approving  |Revisions will be incorporated mnto the Final
address USEPA comments recetved on December 8, the proposed revisions to the PSCR PSCR
2011
Recerved approval m a phone call from Mr.
1/52012 Miller on the conceptual TCRA chemical
monitoring approach and was directed to
develop a SAP for that program
Provided email notification to Mr Miller that the
1/10/2012 project database had been updated and posted the
project web portal
1/17/2012 Submitted Monthly Report No 26
Submutted the Draft Alternatives Memorandum, Draft
1/19/2012 Toxicological and Epidemiological Studies
Memorandum, and Draft Exposure Assessment
Memorandum
2/1/2012 Submutted Chemical Fate and Transport Modeling
Report on February 1, 2012




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary

[Date

Response from USEPA

Date USEPA Communication Summary Notes

Email from J Hernandez to Respondents’
counsel forwarding draft pre-construction
2/9/2012 baseline site assessment work plan for San
Jacinto River Fleet project ("SJRF Draft
SAP™)

Submiutted a letter to USEPA regarding revisions to the

2/1422012 RUFS schedule

Email from J Hemnandez to Respondents’
2/14/2012 counsel forwarding copy of USEPA letter to
San Jacmnto Raver Fleet dated 12/1/2012

Emaif from J Hernandez to Respondents’
2/15/2012 counsel regarding deadline for comments on
the SJRF Draft SAP

2/15/2012 Submutted Monthly Report No 27

212812012 Submutted Final Preliminary Site Characterization
Report on February 28, 2012

Received comments from Mr. Miller on.

1) Draft Addendum 1 to the Groundwater
Study Sampling and Analysis Plan for
Additional Sampling South of Interstate

Highway 10

3/12012 2) Draft Addendum 2 to the Sediment

Samplmg and Analysis Plan for Additional
Sampling South of Interstate Highway 10

3) Draft Addendum 3 to the Soil Samplmg
and Analysis Plan for Additional Sampling
South of Interstate Highway 10




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Study

Respondents |Respondents
Submittal Communication Summary :::zonse from USEPA USEPA Communication Summary Notes
Date
=
Submutted a letter to USEPA regarding the
3/8/2012 Respondents' concerns about the San Jacinto River
Fleet operations, and provided comments on the Draft
SAP
Submutted Draft Baseline Ecological Risk Assessment
31572012 on March 15, 2012
3/15/2012 Submuitted Monthly Report No. 28
Received approval on the Soil Sampling and
Analysis Plan (SAP) Addendum 3, Sediment
Submitted Soil SAP Addendum 3, Sediment SAP SAP Addendum 2, and Groundwater SAP
4/2/2012 Addendum 2, and Groundwater SAP Addendum 1 to [4/11/2012 Addendum 1 from USEPA by letter and
USEPA email from Gary Miller
Submutted cover letter and Revised Schedule for RUFS Received approval on the Revised RI/FS
4/5/2012 deliverables to USEPA 4/11/2012 Schedule from USEPA by email from Gary
Muller
4/16/2012 Submutted Monthly Report No 29
Recerved approval with modifications on the
4/16/2012 Submutted Draft Sampling and Analysis Plan (SAP) 5/9/2012 Draft SAP- Time Critical Removal Action
for the TCRA Cap Porewater Assessment (TCRA) Cap Porewater Assessment on May
9,2012
Recerved comments from Gary Miller on the Received clarification on ¢ ents regarding
Draft Exposure Assessment Memorandum .
the EA and TES Memos from USEPA by email
4/24/2012 (EA) and the Draft Toxicological and s
R to the Respondents’ Project Coordinator on May
Epidemiological Studies (TES)
10, 2012
Memorandum
Email from J Hernandez to Respondents'
5/1/2012 counsel regarding SJRF Draft SAP currently
under USEPA review
Recetved comments from USEPA on the
5/8/2012 Draft Chemical Fate and Transport Modeling




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents  |Respondents
Submittal Communication Summary Il::::onse from USEPA USEPA Communication Summary Notes
5/15/2012 Submitted Monthly Report No. 30
Emails from J. Hernandez to Respondents'
511612012 counsel providing comments to the SIRF
Draft SAP from NOAA, TCEQ, and the
Harris County Pollution Control Services
52212012 Submitted Sampling and Analysis Plan (SAP) for the
TCRA Cap Porewater Assessment
Submitted Final Exposure Assessment Memorandum
5/22/2012 and Final Toxilogical and Epidemiological Studies
Memorandum to USEPA
Recerved additional comments from USEPA
6/6/2012 on the Draft Chemucal Fate and Transport
Modeling Study
Received copy of 6/12/2012 correspondence
6/12/2012 from USEPA to SJRF providing USEPA's
comments to the SJRF Draft SAP
Provided USEPA a letter regarding the mstallation of
two additional Performance Reference Compound
6/1372012 samplers in the TCRA Cap Porewater Assessment
implementation to provide an intermediate check on
equilibrium conditions between the samplers and cap
porewater on June 13, 2012
6/15/2012 Provided USEPA a letter and updated RUFS schedule
on June 15, 2012
6/15/2012 Submutted Monthly Report No 31
612272012 Received comments from USEPA on the
Draft Baseline Ecological Risk Assessment




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Assessment

Baseline Ecological Risk Assessment

Respondents |Respondents
Submittal Communication Summary g:?emnse from USEPA USEPA Communication Summary Notes
(Date
Provided USEPA a letter outlming a process to resolve
comments from USEPA on the draft BERA, and .
7/10/2012 requested the draft final BERA be submatted on 7/17/2012 Received approval letter from G Miller
August 22, 2012
7/16/2012 Submutted Monthly Report No. 32
Recerved clarification on modifications
lrequested by USEPA on the Draft Final
Chemucal Fate and Transport Modeling Report
by email from Gary Miller on September 25,
Recerved approval of the Draft Fmnal 2012, conl ad'dmonal analyscs, and
Chemcal Fate & Transport on September and submitted the final report to
Submutted Draft Final Chemical Fate and Transport . N USEPA on October 11,2012 Mr Miller
7/18/2012 9/13/2012 13, 2012, with requirements to address . .
Modehng Study agreed to extending the submittal due date on
additional comments for the final report in .
the approval letter the Final Fate and Transport Modeling Report to
Ppro allow time for the Respondents to conduct
additional evaluations requested by EPA n the
approval letter in a phone call with the
Respondents Project Coordinator on October 3,
2012
8/132012 Recerved comments from USEPA on the
Draft Remedial Alternatives Memorandum
Provided email notification to Mr Miller that the
8/15/2012 project database had been updated and posted to the
project web portal
8/15/2012 Submitted Monthly Report No. 33
The approval letter provided by USEPA was
date stamped February 7, 2013; however it was
. . .. |not transmitted to the Respondents until
82212012 Submitted Draft Final Baseline Ecological Risk 226/2013 Received conditional approval of Draft Final February 26, 2013 The approval letter moluded

comments and directives from USEPA that
require additional revisions be made in the final
jreport




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

address additional comments for the report

1n the approval letter

Respondents  |Respondents
Submittal Communication Summary g:::onse from USEPA USEPA Communication Summary Notes
Pate
Recerved approval of the Draft Final
Remedsal Alternatives Memorandum on
9/11/2012 f;:;nm‘“"?:gﬁ Final Remedual Altematrve 11/1412012 November 14, 2012, with requirements to
oran! address additional comments for the report
1n the approval letter
9/17/2012 Submutted Monthly Report No 34
Received approval letter from G Maller for
10/4/2012 TES Memorandum
Received approval letter from G Miller for
10/472012 the EA Memorandum
Provided email notification to Mr Miller that the
10/42012  |project database had boen updated and posted to the Included vahidated Armored Cap Porewater
Assessment Data
project web portal
10/11/2012 Submitted the Final Chemical Fate and Transport
Modeling Report to USEPA
10/15/2012 Submitted Monthly Report No. 35
On behalf of IP, provided USEPA with boring logs on
10/19/2012 the three South Impoundment monitoring wells, water
table levels, and well construction information
Provided USEPA a draft summary presentation of the
10/30/2012 armored cap porewater monitormg evaluation and
results to use in a planned commumty meeting
Provided USEPA a letter confirmung that delivery of
the draft RI Report and toxi on December 5, 2012 was
L Recetved email approval from Gary Maller
11142012 |Proved. and providmg an updated RUES schedule |12/6/2012 that the November 2012 RUFS schedule was
reflecting that change, and other associated changes m ved as ted
the Feasibility Study schedule that were made to PE I
maintam the overall project schedule
Recerved approval of the Draft Final
Remedial Alternatives Memorandum on
11/14/2012 November 14, 2012, with requirements to
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Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary ::st:o nse from USEPA USEPA Communication Summary Notes
Date
11/15/2012 Submitted Monthly Report No. 36
Submitted Final Remedial Alternatives Memorandum
12/3/2012 to USEPA
Submutted Draft Remedial Investigation Report and
Draft Baseline Human Health Risk Assessment to
USEPA Also submutted five field sampling reports
including
*» Field Samphing Report 2011 — 2012 Sediment Study
* Field Samphing Report 2011 Tissue Study Received conditional approval of the Draft
12512012 » Field Sampling Report 2012 Soil Study 32522013 Baselne Human Health Risk Assessment
» Field Sampling Report TCRA Cap Porewater
Assessment
* Field Sampling Report Addendum 1 Groundwater
Study
12/17/2012 Submutted Monthly Report No. 37
Respondents submutted their comments on the Revised
1/2/2013 San Jacmto River Fleet Draft Sampling and Analysis
Plan, via email, to USEPA
1/15/2013 Submitted Monthly Report No. 38
2/15/2013 Submitted Monthly Report No 39
The approval letter provided by USEPA was
date stamped February 7, 2013; however it was
. not transmitted to the Respondents until
212612013 ?ﬁ;;ﬁ:‘;‘;ﬂ P cal"‘m"v.a' of the Dm"maﬁt February 26, 2013 The approval letter mcluded
o8 comments and directives from USEPA that
require additional revisions be made in the final
jrepor t.
3/15/2013 Submitted Monthly Report No 40
Received conditional approval of the Draft
3250013 Baseline Human Health Risk Assessment

(BHHRA) by email on March 25, 2013,
followed by regular mail on March 28, 2013
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Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents  |Respondents
Submittal Communication Summary g:::onse from USEPA USEPA Communication Summary Notes
{Date
Sent an ematl to USEPA to obtain clarification on
USEPA comments number 4 and 8 on the Draft USEPA s currently considering the
3/20/2013 BERA. Additional emay! correspondence between the Respondents latest findings related to these
Respondents and USEPA related to these comments comments.
occurred on April 10, 2013.
Respondents submutted a letter to USEPA explamning
4/1/2013 the nature of the possible delays regarding the
November 2012 RIFS Schedule
Received conditional approval of the Draft
4/412013 Remedial Investigation (RI) Report by email
on April 4, 2013, followed by regular mail
on April 8, 2013
On behalf of IP, submutted the Draft Groundwater
4/4/2013 Sampling and Analysis Plan (SAP) Addendum 2 for 4232013 Received conditional approval of the
additional groundwater mvestigations m the area south Groundwater SAP Addendum 2
of I-10
Respondents provided written notice required under
4/32013 Paragraph 92 with respect to possible delays m the
performance of certain actions set forth mn the
approved November 2012 RI/FS Schedule
Sent an email to USEPA to follow up on USEPA 1s currently considening the
4/10/2013 correspondence related to USEPA comments number Respondents latest findings related to these
4 and 8 on the Draft BERA comments.
Sent an email to USEPA to obtain clanfication on the . .
41102013 USEPA Guidance on the classification of Principal ESEPAd;fS‘"m‘“’“" considenng the
Threat Waste cspon quiry
Provided an email to USEPA requesting a meeting be
4/12/2013 conducted on Apnl 24, 2013 to discuss USEPA
comment 38 on the Draft RI Report.
4/15/2013 Submutted Monthly Report No 41




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents |Respondents
Submittal Communication Summary ll::::onse from USEPA USEPA Communication Summary Notes
| Date
Submutted proposed revised RI/FS schedule to Received email approval of proposed revised
4/26/2013 USEPA 5/1472013 RI/FS Schedule from USEPA.
4292013 Subnutted Fmal Groundwater SAP Addendum 2 to the
USEPA
Submuitted Final Baseline Ecological Risk Assessment
5/6/2013 to USEPA
Submitted letter to USEPA providing an evaluation of
5/14/2013 the potential classification of Principal Threat Waste at
the Site
5/15/2013 Submutted Monthly Report No 42
5/21/2013 Submutted Final RI Report to USEPA
5/22/2013 Submitted Final BHHRA Report to USEPA.
6/6/2013 Submutted corrected tables for the Final RI Report to Included replacement pages for Tables 2-1, 6-1,
USEPA. 6-2, and 6-3.
6/17/2013 Submitted Monthly Report No 43.
Submutted proposed revised RI/FS schedule to Recerved approval of the July 2013 RI/FS
722013 lysEpa, 7302013 schedule in an email from USEPA
Provided email notification to Mr Miller that the
7/15/2013 updated RI/FS database had been updated and posted
to the project web portal.
7/15/2013 Submuitted Monthly Report No 44
8/15/2013 Submitted Monthly Report No 45
On behalf of International Paper, provided email
8272013 summary to Mr. Miller of validated dioxin and furan
data m from groundwater samples collected south of I-
10 m July 2013.
Email from A Foster forwarding comments
8/30/2013 Submutted Draft Feasibility Study Report to USEPA. (12/18/2013 from TCEQ, Port of Houston, and Harris
County on the Draft FS
Provided email notification to Mr. Miller that the
9/16/2013 updated RI/FS database had been updated and posted
to the project web portal.
9/16/2013 Submitted Monthly Report No 46.
10/15/2013 Submitted Monthly Report No 47
11/15/2013 Submitted Monthly Report No 48




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  {Respondents
Snbl;‘:ittal Cm:::unication Summary g::eponse from USEPA USEPA Communication Summary Notes
Date
11/21/2013 Submitted Draft Remedial Investigation (RI) Report
Addendum November 21, 2013
12/16/2013 Submitted Monthly Report No. 49.
Submutted Field Sampling Report that summarizes the
1/14/2014 field work associated with the latest investigations
conducted in the area south of [-10.
1/15/2014 Submitted Monthly Report No 50
Respondents' Project Coordinator received
1/16/2014 comfnenlsonﬂleDraﬁFSfmmUSEPAby
email on Thursday, January 16, 2014, and by
certified mail on Monday, January 20, 2014
Respondents submutted a letter to G Miuller requesting
1/30/2014 revision to Schedule for Submuttal of the Final Interim
Feasibility Study
Email from G. Miller to D Keith (Project
Coordinator) responding to Anchor QEA's
1/31/2014 January 30, 2014 letter and granting
extention of time for response to USEPA
comments on Draft FS to March 6, 2014,
J Sampson of Integral received an email
from Philip Turner of USEPA requesting
12/4/2014 additional information on the relative
bioavailability adjustment factor used n the
risk assessment for the Site
Respondents’ Project Coordinator recerved
amended comments on the Draft FS from
2/10/2014 USEPA by email, and directing the
Respondents to provide the Final Interim FS
on or before March 21, 2014
Integral provided a letter to G Miller of USEPA
/102014 providing detaif on the technical foundation for the
relative bioavailability adjustment factor on Monday,
February 10, 2014
2/17/2014 Submitted Monthly Report No 51.
31172014 Provided USEPA input on a Draft Fact Sheet for the

Site




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents
Submittal
h)ate

Respondents
Communication Summary

Response from USEPA
Date

USEPA Communication Summary

Notes

3/12/2014

Respondent's requested USEPA consider moving the
April 28, 2014 NRRB presentation to the next
available NRRB meeting i June 2014.

3/17/2014

Submitted Monthly Report No. 52.

3/21/2014

Submitted Draft Fmal Interim Feasibility Study
Report

3/26/2014

Submutted a White Paper supplement to the Draft Final
Interim Feasibility Study Report by email to Gary
Miller

Submutted hard copies of White Paper with a
transmuttal letter on 4/7/2014.

4/1/2014

Recerved five questions from G. Miller by
email regarding alternatives n the Draft
Final Interim Feastbility Study Report.

4/3/2014

Submutted a comment/response matrix to USEPA
summanzing responses to comments on the Draft
Feasibility Study Report

4/15/2014

Submutted Monthly Report No 53

4/29/2014

Provided an email response to questions received from
Gary Miller by email on Apnl 29, 2014, regarding
shallow groundwater testing m the area south of
Interstate 10.

5/2/2014

Provided an ematl response to questions received from
Gary Maller by email on March 24, 2014, regarding
shallow groundwater flow in the area south of
Interstate 10

5/5/2014

Conducted a conference call and WebEx meetmmg with
Gary Miller, USEPA’s Remedial Project Manager to
review and discuss questions regarding the Draft Final
Interim FS contamed 1n an April 2, 2014, email from
Mr Miller.

5/15/2014

Submutted Monthly Report No 54.

6/5/2014

Coordinated with Gary Miller, USEPA's Remedial
Project Manager, on questions related to the Draft
Final Interim FS in a phone call on June 5, 2014.

6/16/2014

Submitted Monthly Report No 55.

6/20/2014

Submutted National Remedy Review Board (NRRB)
materials on behalf of the Respondents

7/15/2014

Submitted Monthly Report No. 56




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents  |Respondents
LSubmittal Communication Summary g::::onse from USEPA USEPA Communication Summary Notes
Date
113012014 Email from G. Miller to D Keith regarding
proposed plan schedule announcement.
8/15/2014 Submitted Monthly Report No 57
Email from G Miller to D Keith seecking
9/3/2014 clanfication on residential so1l sampling
results
9/9/2014 Provided email response to G. Miller providing 9/92014 Email from G. Miller confirming that
clarification on residential soil samplng results clarification was helpful.
9/15/2014 Submitted Monthly Report No 58
10/15/2014 Submitted Monthly Report No. 59.
Submitted hydrodynamic, sediment transport, and
10/31/2014 chemical fate and transport modeling files and
documentation to Dr Earl Hayter with the US Army
Corps of Engineers (USACE).
Participated mn a call with Mr Gary Miller and
Received an emat] from Gary Miller Dr Phullip Tumer to discuss th'e RBA on
. . November 24, 2014 A call with additional
11/14/2014 suggesting a call to discuss the Site Relative .
Bioavailability Adjustment (RBA) tochnical staff from USEPA and the
Respondents was scheduled for December 16,
2014.
11/17/2014 Submitted Monthly Report No. 60
12/15/2014 Submuitted Monthly Report No 61.
Respondents hosted a meeting with Gary Miller and
Phil Turner of USEPA Region 6, and several
representatives of USEPA headquarters and therr . .
12/16/2014  |consultants on December 16, 2014 to discuss st~ |12/17/2014 ;’:‘;‘:;isg o’:ﬁﬁfﬁ:&‘;‘i‘sﬂ: on
specific considerations relevant to the Relative )
Bioavailability Adjustment (RBA) factor used mn the
RI/FS for the site.
1/15/2015 Submitted Monthly Report No 62.
Respondents provided follow up mformation requested
1/16/2015 from 12/16/2014 meeting regarding the RBA factor m
a letter from D. Keith to G Miller
2/16/2015 Submitted Monthly Report No. 63
3/16/2015 Submutted Monthly Report No. 64.
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Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Con;’:mnlcation Summary :::Eonse from USEPA USEPA Communication Summary Notes
Date__
Respondents' project coordinator received an
email from Gary Miller with request for
4/9/2015 clanfications for Paul Schroeder at USACE
on modeling assumptions in the Draft Final
Intenim Feasibility Study.
4/15/2015 Submitted Monthly Report No. 65
Respondents provided USEPA a summary of
4/222015 modehng assumptions for the Draft Final Intenim
Feasibility Study.
Respondents' project coordmator received an
Respondents provided USEPA analytical laboratory email from Gary Miller with request for
4222015 results and concentration data for dioxmn and furan 4152015 analytical laboratory results and
congeners from surface water sampling locations 1n concentration data for dioxin and furan
the San Jacinto River congeners from surface water sampling
locations wn the San Jacmnto River.
Respondents provided USEPA a summary of Respondents' project coordinator received an
5/1172015 laboratories utilized during the performance of the 5/8/2015 email from Gary Miller with request for
RIFS histing of laboratories used during the RI/FS
5/15/2015 Submutted Monthly Report No 66
6/15/2015 Submitted Monthly Report No 67
7/15/2015 Submitted Monthly Report No 68
Recetved an email from G Miller directing
Respondents to revise the Final RI/FS Work
8/6/2015 Plan dated November 2010 or prepare an
addendum and submit to the USEPA within
30 days of recept of the email
Received the Evaluation of the San Jacinto
Waste Pits Feasibility Study Remediation
8/10/2015 Alternatives report prepared by the U S
Army Corps of Engineers in an email from
Carlos Sanchez.
8/17/2015 Submutted Monthly Report No. 69.




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents |Respondents
Submittal Communication Summary g::lemnse from USEPA USEPA Communication Summary Notes
Date
r In accordance with Section XXII, Paragraph 92 of the
UAO, the Respondents notified USEPA on September
4, 2015, that they will not be able to produce sampling
9/4/2015 and analysis plans (SAPs) for surface water,
porewater, sediment, and groundwater within 30 days
as directed 1n Gary Miller’s email dated August 6,
2015
9/15/2015 Submutted Monthly Report No. 70
Provided comments on the Evaluation of the San
91712015 Jacinto Waste Pits Feasibility Study Remediation
Alternatives report prepared by the U.S Army Corps
of Engmneers
The USEPA approved the schedule for
submittal of draft plans relating to the future
sampling at the San Jacinto River Waste Pits
Superfund Site. The porewater and the
sediment sampling plans are due by October
93012015 m&‘;ﬁg": ;“;?;‘:::’ﬁi‘:‘::fgai“z o [1osn01s 23,2015, and the ground water and surface
’ ’ water sampling plans are due by November
20,2015 As directed by USEPA, the
remaming schedule for the performance of
the work will be considered during
completion and approval of the work plans
10/15/2015 Submitted Monthly Report No 71
. Received comments from USEPA on Draft
1012312015 :ﬂf“l;?ag;“ﬁ Addl m;‘,“;’ to the Sediment 172972016 Addendum 3 to the Sediment Samphing and
Analysis Plan
Received comments from USEPA on the
107232015 Submutted Draft Addendum 1 to the Sampling and /1272016 Draft Addendum 1 to the Sampling and
Analysis Plan TCRA Cap Porewater Assessment. Analysis Plan (SAP) TCRA Cap Porewater
Assessment.
11/16/2015 Submitted Monthly Report No 72
. Recerved comments from USEPA and
11/20/2015 :""m'l;ed:;“ﬁ Adde”‘:,“; 3 to the Groundwater |, r16 Agencies on the Draft Addendum 3 to the
ampling and Analysis Plan. Groundwater Sampling and Analysis Plan.




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents |Respondents
Submittal Communication Summary g::::onse from USEPA USEPA Communication Summary Notes
Date
Received comments from USEPA by regular
11/202015 S“"““‘::‘:,::: Draft Surface Water Samplngand 1, ¢4 mail on the Draft Surface Water Sampling
Y and Analysis Plan
12/1/2015 Submitted a Draft updated Fact Sheet for the Site
12/15/2015 Submitted Monthly Report No 73
Submutted a Draft Work Plan for collecting sediment 22 USEPA approved components of the work .
1222172015 samples from the surface of the armored cap ! 015 |plan related to sediment sampling. Sampling was conducted on 12/23/15
1/15/2016 Submitted Monthly Report No 74.
271212016 Submitted a revised SAP for porewater that resolves
comments recerved from USEPA on January 12, 2016.
Submutted a draft report summarizing the results of
2/12/2016 sediment samples associated with the TCRA armored
cap.
2/16/2016 Submutted Monthly Report No 75
Received approval for the Final Samphng
Submutted Final Sampling and Analysis Plan,
2/16/2016 Addendum 1 TCRA Cap Porewater Assessment 2/23/2016 |and Analysis Plan, Addendum 1. TCRA Cap
Porewater Assessment.
. Recerved approval by email with required
212912016 i‘;‘;‘;“n‘f‘;‘f ;“:‘ Slam:’nlinsgu;‘:; Aualysis Plan, 3/16/2016 modifications for the Final Sampling and
: Analysis Plan Addendum 3- Sediment Study
Participated 1n a conference call with USEPA to
3/412016 discuss potential fish or shellfish tissue samphing at the
Site
3/152016 Submitted Monthly Report No 76
Received approval by email for the Fmal
Prepared and submutted the Final Sampling and
3/17/2016 Analysis Plan- Surface Water Study to USEPA 3/2412016 :;t‘lghng and Analysis Plan. Surface Water




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents |Respondents
Submittal Communication Summary ::::)onse from USEPA USEPA Communication Summary Notes
|Date
. . Received approval by email for Draft
yanote  [Seomieed Pal Addendun 3 1o e Gromdwater — Lananote Addendum 3 to the Groundwater Study
tudy Samplmg and Analysis Sampling and Analysis Plan.
32312016 Submitted Text Replacement: Final Sampling and
Analysis Plan, Addendum 3: Sediment Study
Submutted Draft Addendum 2 to the Tissue Sampling ief f“'zmapzp'w"‘gleb% mszpnlm‘ aig‘m 4
3/2512016 ;nd Alx;:lysls Plan for Additional Guif Killifish Tissue [4/6/2016 Analysis Plan for Additional Gulf Killifish
ampling Tissue Samphng,
The Respondents' Project Coordinator was
4/52016 notified by USEPA’s Remedial Project
Manager that USEPA would be finahzmg
the FS for the Site via phone
4/15/2016 Submitted Monthly Report No 77
Recerved an email from Gary Miller Responded with the table location in the
5/92016 requesting assistance in locating a table from |BHHRA on May 11, 2016.
Appendix E of the Baseline Human Health
Risk Assessment (BHHRA).
Received email from Gary Miller requesting |Respondent's Project Coordinator followed up
5/1012016 support in preparation of USEPA with Mr. Miller on May 10, 2016 and the
community meetmg scheduled for May 25, |Respondents are working on the requested
2016 materials,
Recerved email from Gary Miller notifying
the Respondents the National Remedy
Review Board (NRRB) meeting for the San
5/11/2016 Jacinto Site 1s June 15,2016 Mr. Miller
also mdicated any white paper submittals for
the NRRB consideration should be provided
to USEPA by May 20, 2016.
Provided USEPA an updated draft schedule for
5/12/2016 sediment, tissue, groundwater, porewater and surface
water sampling and analysis plan implementation.




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents |Respondents
Submittal Communication Summary ll::::o nse from USEPA USEPA Communication Summary Notes
Submitted a memorandum of Performance Reference .
3 Received email approval of Performance
Compound analysis procedures for porewater and
5/12/2016 groundwater sampling and analysis plans for USEPA 5/13/2016 Il;eitl'l:'rence Compound Procedures from Gary
review and approval.
5/16/2016 Submutted Monthly Report No. 78.
Recerved email approval of the
modifications to the sediment and tissue
512372016 Submutted Sediment and Tissue Collectton 51412016 sampling lf)cations and procedurw as
Memorandum, dated May 20, 2016 presented in the Sediment and Tissue
Sample Collection Memo dated May 20,
2016
Prepared and submutted supplemental comments
regarding remedial alternatives for the Site to
the National Remedy Review Board (NRRB) on
5271206 Submutted National Remedy Review Board paper May 27, 2016, and a revised subnuttal on June
1, 2016, based on USEPA’s request to limit the
number of pages in the submuttal
Submitted for revised schedule for
6/612016 completionp;:lt,i‘;sl:l work for surface water, sediment |6/6/2016 Recerved email approval of proposed field
schedule from USEPA
and tissue samphing
6/15/2016 " |Submutted Monthly Report No. 79.
Provided USEPA a detailed schedule for completing
/112016 surface water, and remammg tissue and sediment
sampling
71112016 ll’llx’)\;l:)lleg USEPA an updated project database on July
Provided USEPA a memorandum regarding final
7/14/2016 armored cap porewater sampler mtervals based on
USEPA Dive Team sampler installation.
7/15/2016 Submitted Monthly Report No 80.
" . . Received email confirmation that proposed
8/312016 Coordinated with USEPA on sample split 8/4/2016 tissue sampling split protocols were
requirements for issue samples acceptable to USEPA.
8/15/2016 Received Final USACE Report
8/15/2016 Submitted Monthly Report No 81




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary g:::onse from USEPA USEPA Communication Summary Notes
Date
9/6/2016 Provided USEPA with final raw data package for
2016 studies on September 6, 2016.
Provided USEPA (by email) PDF copies of
9122016 presentation matenals and accompanymng text from the
September 8, 2016 meeting between USEPA and the
Respondents
9/15/2016 Submitted Monthly Report No 82.
Submutted a Data Summary Report. 2016 Studies, for
9/28/2106 sediment, porewater, groundwater, tissue, and surface
water
912812016 Received notification that the Proposed Plan and FS
for the Site had been posted by USEPA
10/17/2016 Submitted Monthly Report No. 83.
Received email from C. Sanchez regarding
10/31/2016 draft notes on October 27, 2016 meeting
with USEPA
Recerved an ematl notification from C
Sanchez at USEPA stating the comment
11/7/2016 [period on the Proposed Plan and Final
Interim FS was bemg extended to January
12, 2017
111272016 The Respondents responded to October 31, 2016 emait
from C. Sanchez.
11/15/2016 Submutted Monthly Report No. 84.
Provided presentation matenals for the USEPA
12/5/2016 meetmg to discuss Respondents' concerns with the
Proposed Plan and Final Interim FS
Finalized and posted to the project web site the Field
12/15/2016 Sampling Reports for studies conducted 1n 2016 on
sediment, surface water, fish tissue, TCRA cap
porewater, and groundwater
12/15/2016 Submutted Monthly Report No 85
1122017 Respondents submitted comments on the Proposed
Plan and Final Interim FS on January 12, 2017
1/17/2017 Submutted Monthly Report No 86




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary g:::o nse from USEPA USEPA Communication Summary Notes
[Date
2/15/2017 Submutted Monthly Report No 87
Recerved a letter by certified mail from Gary
Miller dated March 2, 2017, regarding the
3/7/2017 Respondents’ financial assurance
responsibilities for the RUFS and Time
Cnitical Removal Action.
3/15/2017 Submitted Monthly Report No 88
Submutted updated financial assurance mformation on
3/24/2017 behalf of MIMC in response to USEPA letter dated
March 2, 2017
Submutted updated financial assurance information on
4/4/2017 behalf of IP in response to USEPA letter dated March
2,2017
4/17/2017 Submitted Monthly Report No 89.
Received comments on the Proposed Plan
4/21/2017 submitted by the San Jacinto River Fleet
from Gary Miller.
5/15/2017 Submitted Monthly Report No. 90
6/15/2017 Submitted Monthly Report No. 91.
On July 5, 2017 , submutted to USEPA questions
7/512017 about the modeling performed by the USACE and
described in USACE's August 2016 report.
2112017 Provided USEPA edits on the draft meeting notes for
the Respondents' June 15, 2017 meetmg with USEPA
7/17/2017 Submutted Monthly Report No 92
8/15/2017 Submuitted Monthly Report No. 93




